Practice Implementation Timeline

A walkthrough of the brief implementation process

2

Demonstration

1. A quick demo of Vim Connect's functionality
2. High level IT discovery (EHR vendor, etc.)

4

Broad Deployment

1. Install on all workstations (manually or group deployment)
2. Add all relevant users to Console

1

Kick Off Call
(30 minute call)

1. Account Activation
2. Software Download on 1st computer
3. Application walkthrough & test data flow
4. Determine broad deployment timeline

3

Training Call
(30 minute call)

1. Live walkthrough of applications
2. Q&A session